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Regional Transportation Projects
Jefferson, Orange, Jasper, Hardin

December Status

TRANSPORTATION & ENVIRONMENTAL RESOURCES

DIVISION

2025

JEFFERSON COUNTY

J6-1H 10 0739-02-161

Hampshire to FM 365
Widen to Six Lanes

Let: July 2018

Total Cost $108,315,367.97

88.30% Complete
COMPLETION DATE 1/29/2026

J27- SH 124 0368-02-046

at Taylor's Bayou
Replace Bridge

Let: February 2023

Total Cost $6,296,239.49

J11-1H 10 0739-02-162

FM 365 to Walden Rd
Widen to Six Lanes

Let: July 2018

Total Cost $128,399,059.91

90.77% Complete
COMPLETION DATE 08/02/2027

86.18% Complete
COMPLETION DATE 01/01/2028

J29- SH 73 0306-03-139

1 Mile North to 1 Mile South
Bridge Maintenance

Let: February 2024

Total Cost $10,927,787.70

J21- US 69 0200-15-021 etc

N of Spurlock to 39th St
Mill and Overlay
Let: August 2021
Total Cost $7,063,405.84

84.68% Complete
COMPLETION DATE 08/01/2028

58.3% Complete
COMPLETION DATE 01/30/2026

J30- FM 366 0667-02-117

Hogaboom Rd to 32nd St
Resurface & Restoration

Let: February 2024

Total Cost $5,074,278.87

J22- US 69 0200-16-020

at SH 73

reconstruct cloverleaf
intersection to Turbine Design
Let: September 2021

Total Cost $70,021,318.53

100% Complete
COMPLETION DATE 08/01/2028

J31- SH 73 0508-04-183

9th Ave to HWY 87 Overpass
Safety Improvement

Let: April 2024

Total Cost $4,485,762.80

74.05% Complete
COMPLETION DATE 03/01/2030

100% Complete
COMPLETION DATE 10/03/2028

J25-1H 10 0739-02-140

Walden Rd to US 90

Add lanes, widen Rd

Let: March 2022

Total Cost $307,243,558.40

48.73% Complete

J32-1H 10 0028-13-135

Hollywood Overpass to
7th Street

Widen to Six Lanes

Let: May 2024

Total Cost $533,247,313.08

ORANGE COUNTY

018-1H 10 0028-14-091

E of FM 3247 to Sabine River
Widen to six lanes

Let: June 2020

Total Cost $52,363,934.17

100% Complete
COMPLETION DATE 06/02/2027

O24-|H 10 0028-14-116

at Sabine River

Bridge Maintenance
Let: February 2023

Total Cost $4,742,240.62

21.05% Complete
COMPLETION DATE 11/30/2026

026- FM 1131 0784-04-027

CLto FM 105

Construct Paved Shoulders
Let: March 2025

Total Cost $6,473,491.68

45.04% Complete

COMPLETION DATE 09/02/2029

JASPER COUNTY

JAS6- FM 1005 1275-01-045

US96STO FM 1013
Restore Roadway
Let: March 2023

Total Cost $4,779,349.75

JAS7- FM 2246 2120-01-028

FM 1131 to SH 62
Rehab Roadway
Let: April 2023

Total Cost $11,322,202.97

JAS8- US 190 0213-08-074

At Neches River
Replace Bridge
Let: June 2023

Total Cost $37,497,100.90

JAS9- FM 777 1109-01-026

At Big Walnut Run Creek
Replace Bridge
Let: April 2024

Total Cost $11,493,135.19

COMPLETION DATE 08/29/2030

J26 A/B- US 69 0200-14-093

NB Frontage Rd
0200-14-099 SB FR

SS 93 to SS 380

roadway restoration

Let: Aug/Oct 2022

Total Cost $10,175,549.20
Total Cost $12,100,656.82

28.26% Complete
COMPLETION DATE 10/30/2032

100% Complete - A
COMPLETION DATE 02/02/2027

100% Complete - B
COMPLETION DATE 04/06/2027

HARDIN COUNTY

H4- CR 1065 0920-03-082

W Pineshadows @
Clemmons Gully
Bridge Replacement
Let: May 2024

Total Cost $2,807,681.19

69.43% Complete
COMPLETION DATE 10/31/2028

H5- FM 2937 2952-01-009

FM 92 South to

Old Arco Rd

Widen- Add Shoulders
Let: June 2024

Total Cost $9,527,630.17

100% Complete
COMPLETION DATE 12/04/2028




