

May Status Regional Transportation Projects Jefferson, Orange, Jasper, Hardin



JEFFERSON COUNTY

- J6- IH 10 0739-02-161**
Hampshire to FM 365
Widen to Six Lanes
Let: July 2018
Total Cost \$108,315,367.97
79.49% Complete
- J10- US 69 0200-11-095**
LNVA Canal to IH 10
Widen to Six Lanes
Let: July 2018
Total Cost \$31,528,539.20
89.20% Complete
- J11- IH 10 0739-02-162**
FM 365 to Walden Rd
Widen to Six Lanes
Let: July 2018
Total Cost \$128,399,059.91
73.61% Complete
- J21- US 69 0200-15-021 etc**
N of Spurlock to 39th St
Mill and Overlay
Let: August 2021
Total Cost \$7,063,405.84
58.3% Complete
- J22- US 69 0200-16-020**
at SH 73
reconstruct cloverleaf
intersection to Turbine Design
Let: September 2021
Total Cost \$70,021,318.53
46.85% Complete
- J24- FM 365 0932-02-052**
at Pignut Gulley & Ditch
Bridge Replacement
Let: February 2022
Total Cost \$1,947,312.09
53.16% Complete
- J25- IH 10 0739-02-140**
Walden Rd to US 90
Add lanes, widen Rd
Let: March 2022
Total Cost \$307,243,558.40
35.37% Complete
- J26 A/B- US 69 0200-14-093**
NB Frontage Rd
0200-14-099 SB FR
SS 93 to SS 380
roadway restoration
Let: Aug/Oct 2022
Total Cost \$10,175,549.20
Total Cost \$12,100,656.82
50.7% Complete - A
43.09% Complete - B

- J27- SH 124 0368-02-046**
at Taylor's Bayou
Replace Bridge
Let: February 2023
Total Cost \$6,296,239.49
30.27% Complete
- J28- SH 87 0306-03-138**
HWY 73 to HWY 347
Resurface & Restoration
Let: January 2024
Total Cost \$6,555,483.35
0% Complete
- J29- SH 73 0306-03-139**
1 Mile North to 1 Mile South
Bridge Maintenance
Let: February 2024
Total Cost \$10,927,787.70
0% Complete
- J30- FM 366 0667-02-117**
Hogaboom Rd to 32nd St
Resurface & Restoration
Let: February 2024
Total Cost \$5,074,278.87
0% Complete
- J31- SH 73 0508-04-183**
9th Ave to HWY 87 Overpass
Safety Improvement
Let: April 2024
Total Cost \$4,485,396,397.13
0% Complete
- J32- IH 10 0508-04-183**
9th Ave to HWY 87 Overpass
Widen to Six Lanes
Let: May 2024
Total Cost \$445,396,397.13
0% Complete

ORANGE COUNTY

- O2- IH 10 0028-14-109**
Adams Bayou to Sabine River
Reconstruct, Replace Bridges
Let: February 2014
Total Cost \$68,441,218.70
91.13% Complete
- O18- IH 10 0028-14-091**
E of FM 3247 to Sabine River
Widen to six lanes
Let: June 2020
Total Cost \$52,363,934.17
62.98% Complete
- O21- FM 1442 2562-01-023**
FM 105 to FM 408
Center turn lane
Let: August 2021
Total Cost \$7,694,479.73
82.5% Complete
- O24- IH 10 0028-14-116**
at Sabine River
Bridge Maintenance
Let: February 2023
Total Cost \$4,742,240.62
20.47% Complete
- O25- BU 90Y 0028-15-059**
16th St to Simmons Dr.
Surface/ restore
Let: February 2023
Total Cost \$2,977,919.30
100% Complete

JASPER COUNTY

- JAS6- FM 1005 1275-01-045**
US 96 S TO FM 1013
Restore Roadway
Let: March 2023
Total Cost \$4,779,349.75
95.06% Complete
- JAS7- FM 2246 2120-01-028**
FM 1131 to SH 62
Rehab Roadway
Let: April 2023
Total Cost \$11,322,202.97
62.64% Complete
- JAS8- US 190 0213-08-074**
At Neches River
Replace Bridge
Let: June 2023
Total Cost \$37,497,100.90
0% Complete
- JAS9- FM 777 1109-01-026**
At Big Walnut Run Creek
Replace Bridge
Let: April 2024
Total Cost \$11,493,135.19
0% Complete

HARDIN COUNTY

- H1- US 69 0065-06-070, ETC.**
69/96 Y to Tram Road
LNVA Canal to Delaware
Surfacing Roadway Restore
Let: March 2023
Total Cost \$12,495,080.67
51.84% Complete
- H4- CR 1065 0920-03-082**
W Pineshadows @
Clemmons Gully
Bridge Replacement
Let: May 2024
Total Cost \$2,807,681.19
0% Complete

