

# June Status Regional Transportation Projects Jefferson, Orange, Jasper, Hardin



### JEFFERSON COUNTY

**J6- IH 10 CSJ# 0739-02-161**  
Hampshire to FM 365  
Widen to Six Lanes  
Let: July 2018  
Total Cost \$108,315,367.97  
90.09% Complete  
COMPLETION DATE 1/29/2026

**J11- IH 10 CSJ# 0739-02-162**  
FM 365 to Walden Rd  
Widen to Six Lanes  
Let: July 2018  
Total Cost \$128,399,059.91  
85.86% Complete  
COMPLETION DATE 01/01/2028

**J22- US 69 CSJ# 0200-16-020**  
at SH 73  
reconstruct cloverleaf  
intersection to Turbine Design  
Let: September 2021  
Total Cost \$70,021,318.53  
76.48% Complete  
COMPLETION DATE 03/01/2030

**J25- IH 10 CSJ# 0739-02-140**  
Walden Rd to US 90  
Add lanes, widen Rd  
Let: March 2022  
Total Cost \$307,243,558.40  
51.19% Complete  
COMPLETION DATE 08/29/2030

**J27- SH 124 CSJ# 0368-02-046**  
at Taylor's Bayou  
Replace Bridge  
Let: February 2023  
Total Cost \$6,296,239.49  
96.65% Complete  
COMPLETION DATE 08/02/2027

**J29- SH 73 CSJ# 0306-03-139**  
1 Mile North to 1 Mile South  
Bridge Maintenance  
Let: February 2024  
Total Cost \$10,927,787.80  
92.79% Complete  
COMPLETION DATE 08/01/2028

**J32- IH 10 CSJ# 0028-13-135**  
Hollywood Overpass to  
7th Street  
Widen to Six Lanes  
Let: May 2024  
Total Cost \$533,247,313.08  
34.38% Complete  
COMPLETION DATE 10/30/2032

### ORANGE COUNTY

**O24- IH 10 CSJ# 0028-14-116**  
at Sabine River  
Bridge Maintenance  
Let: February 2023  
Total Cost \$4,742,240.62  
52.21% Complete  
COMPLETION DATE 11/30/2026

**O26- FM 1131 CSJ# 0784-04-027**  
CL to FM 105  
Construct Paved Shoulders  
Let: March 2025  
Total Cost \$6,473,491.68  
87.59% Complete  
COMPLETION DATE 09/02/2029

### JASPER COUNTY

**JAS8- US 190 CSJ# 0213-07-047**  
At Neches River  
Replace Bridge  
Let: June 2023  
Total Cost \$37,497,100.90  
64.19% Complete  
COMPLETION DATE 06/25/2030

**JAS9- FM 777 CSJ# 1109-01-026**  
At Big Walnut Run Creek  
Replace Bridge  
Let: April 2024  
Total Cost \$11,493,135.19  
78.70% Complete  
COMPLETION DATE 10/03/2028

### HARDIN COUNTY

**H4- CR 1065 CSJ# 0920-03-082**  
W Pineshadows @  
Clemmons Gully  
Bridge Replacement  
Let: May 2024  
Total Cost \$2,807,681.19  
95.01% Complete  
COMPLETION DATE 10/31/2028



DATA SOURCE:

Gulf of America

CREATED BY: SET-MPO

