

September Status Regional Transportation Projects

Jefferson, Orange, Jasper, Hardin

TRANSPORTATION & ENVIRONMENTAL RESOURCES
DIVISION

JEFFERSON COUNTY

J2- FM 365 0932-01-090
at Hillebrandt Bayou
Replace Bridge & approaches
let: June 2018
Total Cost \$14,655,685.45
100% Complete

J6- IH 10 0739-02-161
Hampshire to FM 365
Widen to six lanes
Let: July 2018
Total Cost \$108,315,367.97
74.05% Complete

J10- US 69 0200-11-095
LNVA Canal to IH 10
Widen to six lanes
Let: July 2018
Total Cost \$31,528,539.20
80.1% Complete

J11- IH 10 0739-02-162
FM 365 to Walden Rd
Widen to six lanes
Let: July 2018
Total Cost \$128,399,059.91
68.80% Complete

J14- US 69 0065-07-062
Tram Rd to LNVA Canal
Widen to six lanes
Let: July 2019
Total Cost \$21,735,071.85
100% Complete

J17- SH 124 0368-04-033
at Hillebrandt Bayou
Replace Bridge
Let: July 2021
Total Cost \$2,659,519.15
100% Complete

JAS5- US 96 0065-01-062
3 Mi S of US 190 to 1.2 Mi
Restore roadway
Let: Nov 2022
Total Cost \$1,199,253.62
100% Complete

JAS6- FM 1005 1275-01-045
US 96 S TO FM 1013
Restore Roadway
Let: March 2023
Total Cost \$4,779,349.75
66.91% Complete

JAS7- FM 2246 2120-02-028
FM 1131 to SH 62
Rehab Roadway
Let: April 2023
Total Cost \$11,322,202.97
.04% Complete

J21- US 69 0200-15-021 etc
N of Spurlock to 39th St
Mill and Overlay
Let: August 2021
Total Cost \$7,063,405.84
58.3% Complete

J22- US 69 0200-16-020
at SH 73
reconstruct cloverleaf
intersection to Turbine Design
Let: September 2021
Total Cost \$70,021,318.53
37.61% Complete

J23- US 69 0200-11-107
at 11th St OP Southbound
Bridge Maintenance
Let: January 2022
Total Cost \$2,899,131.66
100% Complete

J24- FM 365 0932-02-052
at Pignut Gulley & Ditch
Bridge Replacement
Let: February 2022
Total Cost \$1,947,312.09
38.6% Complete

J25- IH 10 0739-02-140
Walden Rd to US 90
Add lanes, widen Rd
Let: March 2022
Total Cost \$307,243,558.40
30.11% Complete

J26 A/B- US 69 0200-14-093
NB Frontage Rd
0200-14-099 SB FR
SS 93 to SS 380
roadway restoration
Let: Aug/Oct 2022
Total Cost \$10,175,549.20
Total Cost \$12,100,656.82
30.76% Complete - A
21.95% Complete - B

J27- SH 124 0368-02-046
at Taylor's Bayou
Replace Bridge
Let: February 2023
Total Cost \$6,296,239.49
12.89% Complete

JAS8- US 190 0213-08-074
At Neches River
Replace Bridge
Let: June 2023
Total Cost \$37,497,100.90
0% Complete

ORANGE COUNTY

O2- IH 10 0028-14-109
Adams Bayou to Sabine River
Reconstruct, Replace Bridges
Let: February 2014
Total Cost \$68,441,218.70
99.9% Complete

O18- IH 10 0028-14-091
E of FM 3247 to Sabine River
Widen to six lanes
Let: June 2020
Total Cost \$52,363,934.17
54.14% Complete

O21- FM 1442 2562-01-023
FM 105 to FM 408
Center turn lane
Let: August 2021
Total Cost \$7,694,479.73
51.91% Complete

O22- IH 10 0028-14-120
Bob Hall Rd to BU 90Y
Surfacing, restore roadway
Let: May 2022
Total Cost \$2,592,503.75
100% Complete

O23- FM 3247 2701-02-025
BU 90Y to EOM
Restore roadway
Let: December 2022
Total Cost \$1,011,890.95
100% Complete

O24- IH 10 0028-14-116
at Sabine River
Bridge Maintenance
Let: February 2023
Total Cost \$4,742,240.62
.90% Complete

O25- BU 90Y 0028-15-059
16th St to Simmons Dr.
Surface/ restore
Let: February 2023
Total Cost \$2,977,919.30
37.27% Complete

HARDIN COUNTY

H1- US 69 0065-06-070, ETC.
69/96 Y to Tram Road
LNVA Canal to Delaware
Surfacing Roadway Restore
Let: March 2023
Total Cost \$12,495,080.67
22.07% Complete

H3- FM 943 1194-02-019
Polk C/L to FM 1003
Restore roadway
Let: July 2021
Total Cost \$1,940,016.09
95.44% Complete

JASPER COUNTY

JAS5- US 96 0065-01-062
3 Mi S of US 190 to 1.2 Mi
Restore roadway
Let: Nov 2022
Total Cost \$1,199,253.62
100% Complete

JAS6- FM 1005 1275-01-045
US 96 S TO FM 1013
Restore Roadway
Let: March 2023
Total Cost \$4,779,349.75
66.91% Complete

JAS7- FM 2246 2120-02-028
FM 1131 to SH 62
Rehab Roadway
Let: April 2023
Total Cost \$11,322,202.97
.04% Complete



CREATED BY: SET-MPO



DATA SOURCE:

